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From: Commanding OfFtcer, Engineering Field Activity, West, Naval Facilities Engineering
Command

SubJ: MONTHLY PROGRESS REPORT FORNOVEMBER 1997, ENGINEERING FIELD
ACTIVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS
POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

Encl: (l) November 1997 Monthly Progress Report (MPR)

1. Enclosure (l) is forwarded for your information

2. Ifyou have any questions, please contact the undersigned at (650) 244-265s.

Orighrl :gnedby: Jf

4 RTCHARD E. POWELL
By direction of
theCommanding Offrcer

Distribution:
U.S. Environmental Protection Agency (Atm: Ms. Claire Trombadore)
U.S. Environmental Protection Agency (Attn: Ms. Sheryl Lauth)
Roy F. Weston,Inc. (Attn: Ms. Karla Brasaemle)
California Deparfinent of Toxic Substances Control (Attn: Mr. Chein Kao)
California Regional Water Quality Control Board (Attn: Mr. David Leland)
San Francisco Deputy City Attorney (Attn: Ms. Elaine Waren)
Departrnent of Public Works, Site Assessment and Remediation Division

(Attn: Mr. John Chester)
City of San Francisco, Planning Departrnent
San Francisco Redevelopment Agency (Attn: Mr. Byron Fftett)
Bay conservation & Redevelopment cornmission (Athr: Ms. Jennifer Ruffolo)
National oceanic & Atmospheric Administration (Attn: Ms. Laurie sullivan)
U.S. Department of the Interior (Atfir: Mr. David Thornton)
U.S. Fish & Wildlife (Athr: Mr. Jim Haas)
Agency for Toxic Substances & Disease Registry (ATSDR) (Attn: Ms. Diane Jackson)
California Department of Fish & Game (Attn: Ms. Susan Ellis)
California Office of Environmental Health (Attn: Ms. Margy Gassel)
california Department of Health Services (Emeryvilte) (Attn: Ms. Alyce ujihara)
California Department of Health Services (Sacramento) (Attn: Ms. Dierdre Dement)
Bay Area Air Quality Management District (Attn: Ms. Catherine Fortney)
NAVBASE San Francisco (Bay Area Base Transition Coordinator)
Port of San Francisco (Attn: Ms. Roberta Jones)
RAB Member: Ms. Bernestine lieasley
RAB Member: Mr, Sy-Allen Browning
RAB Member: Ms. Wendy Brumer-Kocks
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15 Dec 1997

SubJ: MONTI{LY PROGRESS REPORT FORNOVEMBER 1997, ENGINEERING FIELD
ACTIVIry, WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS
POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

RAB Member: ROSE (Attn: Mr. Charles L. Dacus, Sr.)
RAB Member: Ms. Janet Ellis
RAB Member: Labor Neighbor (Attn: Ms. Laurie Espinoza)
RAB Member: Mr. Manual J. Ford
RAB Member: Innes Avenue Coalition (Attn Ms. Jill Fox)
RAB Member: Hillside Homeowners (Attn: Ms. Bonnie Fraenza)
RAB Member: ROSES (Attn: Mr. Greg Freeman)
RAB Member: Lawyers Com. Civil Rights (Attn: Mr. Michael Hanis)
RAB Member: Forest Hill Association (Attn: Mr. James A. Heagy)
RAB Member: Mr. David E. Jackson
RAB Member: All Hallows Tenants Association (Attn: Ms. Helen Jackson)
RAB Member: Third Street Task Force (Attn: Ms. Henrietta Jones)
RAB Member: Kern Mediation Group (Attn: Mr. Douglas Kern)
RAB Member: Mr. AnthonyLaMell
RAB Member: Mr. Hali Papazian
RAB Member: Ms. Dorothy Peterson
RAB Member: ARC Ecology (Atfir: Ms. Christine Shirley)
RAB Member: Young Community Developers (Attn: Ms. Carol S. Tatum)
RAB Member: Mayor's Hunters Point Shipyard Citizens Advisory Committee

(Attn: Mr. Leon Thibeaux)
RAB Member: All Hallows Young Ladies #182 (AtEr: Ms. Erlinda B. Villa)
RAB Member: Ms. Caroline Washington
RAB Member: Senior Citizen Bayview (Attn: Mrs. Osceola Washington)
RAB Member: Mr. Nathaniel White III
RAB Member: San Francisco Enterprise (Attn: Mr. Andre Williams)
RAB Member: Mayor's Hunters Point shipyard citizens Advisory committee

(Attn: Mr. Alfred Williams)
RAB Member: shoreview Residents Association (Attn: Ms. Patricia kighO
RAB Member: Mr. Mark Youngkin
Southeast Alliance for Environmental Justice

Copies to:
NAVSEA DET RASO (Attn: LCDR Lino Fragoso)
San Francisco Deparhnent of Public Health (Attn: Mr. Ed Ochi)
Tetra Tech EMI Inc. (Attn: Mr. Jim Sickles)

Blind copies to:
622, 622 lRp, 6222JT, 6223 GC, 6227 WM, 622gIp, 622gWR" 622 | }LT
09CMN, 7024,608.1, 62C HPS CSO (Eddie Sarmiento)
Admin Records (3 Copies, Wencl)
RF
Chron File: L807lLT.DOC (ab)
Activity File: HPS
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MONTIILY PROGREI|S REPORT

NOVEMBER T997

NAVAL FACILITIES ENGINEERING COMII{AI\ID
HTINTERS POINT SHIPYARI)

I. PROGRESS DTIRING TIIE REPORT PERIOI)

The Hunters Point Shipyard (HPS) activities described below were completed during the current report
period. Those activities described as complete in the previous monthly progt"r, t"pott have been
omitted for brevity.

Field Work

As discussed in previous monthly prog[ess reports, the remedial investigation (RI) field work has been
completed for all parcels, with the exception of small sampling efforts to fill those data gaps noted in the
individual parcel R[ reports. The document for the first oftheie data gap samplings is the revised parcel
B Data Gap Field Sampling and Analysis Work Plan, wtrich incorporated revisioni suggested by
comments received from U.S. Environmental Protection Agency (EPA). Subsequent to EpA's initial
request for written responses to their comments, additional items arose in the discussion conccrning the
Parcel B ROD that will be addressed by this work plan. The Navy submitted responses to those
comments and issues on November 24, 1997.

The Parcel B data gap field effort has been completed except for investigations related to the B acquifer
and off-site areas affected by access issues. Work was expwted to begin in November. Howwer, due to
physical access issues requiring construction of a drilling pad along with rainy weather, the work has
been delayed until early December.

Additional field work has begun in Parcels C and E to implement the treatability studies being conducted
to support the Parcel C FS. This field work consists of soil gas sampling in areas of parcels C and E
which are suspected to have potential vinyl chloride gas and conducting pilot tests of air sparging and
soil vapor extraction wells in two areas in parcel C.

Routine waste management tasks were performed during November, primarily consisting of inspecting
tank and bin locations and the decontamination pad.

Remedial Investigation (RI) Documents

Re^medi{ Investigation (RI) Reports: The draft Final Parcel E RI report was submitted on October 27,
1997 to the regulatory agencies for review. A revised appendix discusiing the phase III radiation
investigations was not included in the submittal but was submitted by November I 7, 1997 for rwiew.
The review period for a draft final document such as this is 30 days; however, the members of$e Base
Realignment and Closure Cleanup team (BCT) have requested anadditional 30-day extension on this
review period, which is provided for under the Federal Facility Agreement (FFA).

Feasibility Study (FS) Reports: Preparation of the draft final Parcel C FS report continues. The
submittal schedule for the draft final document was revised to January 30, 1998 to allow incorporation of
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the results of a treatability study which will address dre issue of how to clean up solvents in the
groundwater. However, due to additional sampling proposed by members of the BCT, the schedule for
the treatability study was extended, and thereby impacrcd the schedule for the submittal of tte draft final
Parcel C FS. The proposed submittal date forthe draftfinal Parcel C FS which will incorporate the
results from the treatability study is now May 8, 1998.

Preparation of the draft Parcel E FS continues. The submittal of the draft Parcel E FS will be delayed
until January I 5, 1998 to allow for the extended review period requested by the BCT of the draft final
Parcel E RI. This will allow for the consideration of issres brought up in that document in the FS,

Work on the draft Parcel F FS continues. As was discussed previously, a statistical analysis ofthe
chemical data from the Phase lB Ecological Risk Assessment was prepared at the request ofthe
regulatory agencies and submitted on November 24,lW.

Treatability Studies (TS): Preparation of a draft work plan for a treatability study to be coducted in
Parcel C has been completed. The treatability study will evaluate the efilectiveness of soil vapor
extraction and air sparging technologies to cleanup the groundwater in Parcel C which is contaminated
with solvents, metals and petroleum hydrocarbons. Additional sampling will involve groundurater
chemistry and determining if vinyl chloride gas is preseut in the soil in selected areas of Parcels C and E.
The work plan was submitted to the BCT for review and comment on October 22, 1997. Comments
were received from the EPA suggesting additional sampling and written responses were being submitted
by the Navy on November 20, 1997. The field work began in late November with soil gas sampling to
begin in early December. The results of the study will be incorporated into the draftfinal Parcel C FS.

Proposed Ptan @P): Preparation of the Parcel C PP will be delayed until early 1998 to reflect the
change in submittal dates for the draft final Parcel C FS. The draft Parcel E PP is due on March 31.
1998, and the draft Parcel F PP is currently due on June 16, 1998.

Record of Decision @OD): The draft Parcel D ROD was submitted on November 3,1997 with a
45-day review period by the BCT; comments due on Dmmber 18,1997.

Remedial Design Documents: The draft remedial design documents for Parcel B were submitted to the
BCT on October 23, 1997 for review. The design docurnents did not include the remedial action
monitoring plan which calls out the groundwater monitoring after the cleanup is expected to be
submitted in early December. Preparation of the Parcet D remedial design documents was begun in
November 1997.

Removal Actions

.See Section 6, Deliverables Status, for a description ofthe current status for the Removal Actions and a
document del iverab le update.

2. MEETINGS AND REPORTS SUBMITTED

Meetingp in November 1097

A meeting of the BCT/Remedial Project Managers (MMs) was held on Novemb er 13, 1997 b discuss
the general status of work at HPS.
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A Restoration Advisory Board (RAB) meeting was held on November 19,1997. This RAB meeting :
consisted of a discussion of the Final Parcel B ROD and on the Parcel B Remedial D€sign documenis
that are currently available for review and comment

Documents Submitted in November 19oT

The documents submitted by the Navy duringthe report period were as follows:

. Draft Parcel B Petroleum Corrective Action plan (CAP)

o Responses to EPA's Comments on the Parcel B Data Gaps Sampling and Analysis Work
Plan

o Responses to EPA's Comments on the Draft Work Plan for Parcel C Trstabilitv Studv
Activities

' o Draft parcel D ROD

. Appendix E of the Draft Final Parcel E RI Report

o Parcel F Effects Range Medium (ERM) Screening Evaluation HpS

o Draft Basewide Finding of Suitabilityto Lease (FOSL)

o Draft FOSL for Helicopter Landing Pad near Building 606

3. PROBLEMS ENCOTTNTERED AND RESOLUTIONS

None.

4, REPORTS AI\ID ACTTVTUES F'OR DECEMBER 1997

Focuments Scheduled for Suhmittal in ltecemher taoT

The following documents are scheduled to be submitted in the next report period:

o Final FOSL for Building 813 and Trailer Site

o Final FOSL for Building 915 and Building

o Parcel B Remedial Action Monitoring ptan

Activitiels Planned for December l9o7

Removal Actions: Continue work at IR-lZl and IR-3. Continue preparation of constrrction summary
reports for all removals.

Meetings: Attend the BCT/RPM meeting on December 2,1997. Also attend a meeting btu,een the
Navy, BCT, and the City of San Francisco scheduled for December 2nd to discuss ptopo*a wetlands
creation at Parcel B.
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RI/FS Reports: Continue the preparation of the Parcel E and Parcel F FS reports.

Treatability Studies: Continue field work for the Parcel C Treatability study activities consisting of soil
gas sampling and air sparging and soil vapor extraction pilot tests.

ROD Document: Continue preparation of the draft final Parcel D ROD after receiving agency
comments on the draft.

BCT Activities: Prepare for the monthly BCT/RPM meeting.

5. KEY PERSOI\INEL CIIANGES

David Leland has replaced Richard Hiett as the RPM representing the Regional Water euality Control
t""r1on the HPS project team.

6. DELIVERABLES STATUS

This listing consists of installation deliverables organized by parcel, multiparcel (or facility wide), or
removal action, as applicable, and their status. Please note that as deliverables are completed, they are
not included in subsequent progress reports.

Parcel A Renorts

Final Parcel A Finding of Suitability to Transfer (FOST): The final Parcel A FOST is on hold until
the resolution of issues involving lead-based paint in Parcel A. After the resolution ofthis issue between
the Navy and the regulatory agencies, the FOST can be finalized.

Parcel B Reports

Data Gaps Sampling and Analysis Work Plan for Parcel B: The Navy submitted a formal written
response to EPA's comments on the Data Gaps Sampling and Analysis work Plan on
November 24,1997.

Draft Remedial Design for Parcel B Remedial Action: The Draft Remedial Design (performance
Specification) was submitted on October 23, lgg7. The Remedial Action Monitorin-g plan portion of the
remedial design which addresses the groundwater monitoring will be submitteO in eity December. lhe
review period for this document will be 45 davs.

Parcel C Reports

Draft Final Parcel C FS Report: The schedule had been revised for the draft finat document with a
revised submittal date of January 30, 1998. This will allow for the incorporation of the results of
treatability study which will be conducted in Parcel C to address remedial technologies for solvents in
groundwater. However, as a result of additional sampling requested by EPA that re-sulted in the revision
of the work plan, the schedule for submittal of the draft frnal Parcel C FS will be delayed beyond the
January 30th date. The proposed submittal date which will allow for the inclusion of the results of the
reatability study is May 8, 1998.
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Draft Parcel C Treatability Study Work Plu: The draft work plan was submitted to the BCT for :

review and comment on Octob er 22, 1997. Corrments were received from the EPA on October 28, 1997
and responses to those comments were submitted on November 20, 1997. Additional sampling was
requested in those comments and has been added to the proposed work to be conducted- The proposed
date for the submittal of the technical memorandum documenting the results is April 15, 1998.

Parcel D Reports

Draft Parcel D ROD: The draft Parcel D ROD was submitted on November 3, 1997, with a45-day
review period by the regulatory agencies.

Parcel E Reports

Draft Final Parcel E RI Report: Appendix E ofthe draft final Parcel E RI report was sbmitted on
November 17, 1997 . The agencies have a 30{ay review period for this document and have requested an
additional 30-day extension until December 29,1997 as allowed under the FFA-

Draft Parcel E FS Reporh The revised submittal date for the Parcel E FS report is January 15, 1998 to
allow for the extension of the review period forthe draft final Parcel E RI.

Parcel tr'Reports

Draft Parcel F FS Report: The proposed subminal date for the draft Parcql F FS report is April 3,
1998. Agency review period is 45 days with comments due on May 15, 1998.

Removal Actions

Removal Action Status Draft Construction
Summary Report

Submitted

Draft Final
Construction
Summary Report
Snbmitted

Multi-Parcel,
Exploratory
Excavations

Field work completed. September 29,1997 To be determined

IR 9 Pickling and
Plate Yard
Removal

Field work completed. The
draft final report is undergoing
review by the Navy. EPA has
verbally notified the Nary that
they plan to identifu any
concerns bv the end ofthe year.

August 2,1996 Estimated 45 days
afterreceipt of
Agency concerns.
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IR t/21
Groundwater
Removal Action

As was previously discussed,
construction at IR-l/21 was
halted temporarily as a result of
encountering unexpected debris
which released small amounts of
gas thought to be chlorine
during the installation of sheet
piling. Work resumed using a
new alignment in November
with the installation of sheet
piling expected to be completed
in December.

Late February 1998 Estimated 45 days
after receipt of
Agency comments

IR-3 Floating
Product Removal
Action

Construction activities consist of
the construction of a small cap
and placement of topsoil and
seeding over the area ofthe
former oil ponds

Late February 1998 Estimated 45 days
after receipt of
Agency comments

IR 50 Storm Drain
Sediment Removal
Action

Field work completed. January 5, 1998 Estimated 45 days
after receipt of
Agency comments

IR 57 Dry Dock 4
Drainage Culverts
Removal Action

January9,1998
Estimated 45 days
after receipt of
Agency comments

IR-6 Tank Farm
Removal Action

Field work completeo.
January 5,1997

Estimated 45 days
after receipof
Agency comments

tt Richard Powell
I Lead Remedial Project Manager

Date
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